
Change Notice for Modifying Approved Tri-Party Agreement
NPL Documents/ Workplans In Accordance with the Tri-Party Agreement Action Plan,

Section 9.0, Documentation and Records

Tri-Pa rty. Agreement

Change Number Document Submitted Under
Tri-Party, Agreement Milestone

Date:

TPA-CN-141 09/20/05

Document Number and Title: Date Document Last Issued:
DOE/RL-2005-15, Revision 0, Removal Action Work Plan For The Plutonium
Finishing Plant Above-Grade Structures: Ancillary Facility Demolition April 2005
Originator: Phone:

Ellen M. Mattlin 509-376-2385

Description of Change:

DOE/RL-2005-15, Table 1-1, (page 1-3) provides a list of ancillary structures to be demolished to slab-on-grade condition.

Add Plutonium Finishing Plant (PFP) Building 234-5Z, Room 176 Airlock, to Table 1-1 (PFP Above-Grade Ancillary Structures).

Note: Affected page number is page 1-3.

Justification and Impacts of Change:

The structure needs to be removed in support of the Plutonium Finishing Plant Security Enhancement Project. It is recommended
that PFP Building 234-5Z, Room 176 Airlock, be removed as apart of the Comprehensive Environmental Response
Compensation and Liability Act removal action as described in DOE/RL-2005-I5, Revision 0, Removal Action Work Pl an For
The Plutonimn Finishing Plant Above-Grade Structures: Ancillary Facility Demolition.
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